

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member (student initials)	Comments
1. 11/24/25	Planning	4 Hours	J.K., E.A., G.H, B.C., and N.M..	The team gathered on a call this day and we discussed the specifics of the project and the features we want to include.
2. 11/25/25 - 12/15/25	Research	16 Hours	G.H, B.C., and N.M..	Collected the data we need to include in the website and marked it all on a docs.
3. 12/17/25 - 12/29/25	Ground Layout of Website	13 Hours	J.K., E.A., and N.M..	We used the foundational languages HTML and CSS to make an initial website layout and mess around with color themes.
4. 12/31/25 - 1/10/26	Final Website Layout	16 Hours	J.K., and N.M..	We finalized the UI/UX but we have yet to code the Javascript and insert data.
5. 1/11/26 - 1/28/26	Data Insertion and Javascript	28 Hours	J.K., E.A., and N.M..	After finishing the Javascript we had to manually insert every data element from the research which made this task very time consuming
6. 2/1/26	Documentation	2 Hours	B.C.	Did all of the Works Cited and dealt with additional documentation and brought it to J.K. to upload on the main site.